EXHIBIT 300 Ull 024-000005363

Exhibit 300: Capital Asset Summary

Part I: Summary Information And Justification (All Capital Assets)

Section A: Overview & Summary Information

Date Investment First Submitted: 2009-06-30

Date of Last Change to Activities: 2012-08-19
Investment Auto Submission Date: 2012-02-29
Date of Last Investment Detail Update: 2012-02-24
Date of Last Exhibit 300A Update: 2012-08-19
Date of Last Revision: 2012-08-19

Agency: 024 - Department of Homeland Security Bureau: 55 - Immigration and Customs Enforcement
Investment Part Code: 01

Investment Category: 00 - Agency Investments

1. Name of this Investment: ICE - Student and Exchange Visitor Information System (SEVIS)

2. Unique Investment Identifier (Ull): 024-000005363

Section B: Investment Detail

1. Provide a brief summary of the investment, including a brief description of the related
benefit to the mission delivery and management support areas, and the primary
beneficiary(ies) of the investment. Include an explanation of any dependencies
between this investment and other investments.

The Student and Exchange Visitor Information System (SEVIS) is a web-based system that
tracks and monitors F/M/J nonimmigrants throughout the duration of their participation within
the U.S. education system or designated exchange visitor program. SEVIS also maintains
information on the schools, sponsor organizations, and their appointed representatives.
SEVIS supports the DHS Mission by enforcing and administering our immigration laws and
the related goals to strengthen and effectively administer the immigration system and prevent
unlawful immigration. The Student and Exchange Visitor Program (SEVP) within the ICE
Office of Homeland Security Investigations (HSI) is the business sponsor that funds SEVIS.
SEVIS also supports the Department of State (DoS) Office of Private Sector Exchange in its
mission. The ICE Office of the Chief Information Officer's (OCIO) System Development
Division (SDD) SEVP IT Systems Branch provides IT program/project management support
and coordinates access to other OCIO support to SEVP. The SEVIS modernization effort will
replace the current SEVIS with SEVIS Il. SEVIS Il will fully address current SEVP needs and
close SEVIS vulnerabilities identified by the Homeland Security Council Policy Coordinating
Committee. SEVIS Il enhancements will close a range of identified process, performance,
functional and technical gaps that cannot be closed under the constraints of the current
SEVIS architecture. SEVIS Il enhancements will help in guarding against terrorism and
protecting the United States and its citizens from harm. The approach will aggregate multiple
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SEVIS records that can exist for a nonimmigrant under a single SEVIS Il account tied to
biometrics and a unique immigration identification number (IIN). The creation of the account
and coordination across DHS is a key dependency for SEVIS Il. ICE is collaborating with the
Screening Coordination Office (SCO), U.S. Customs and Border Protection (CBP), U.S.
Citizenship and Immigration Services (CIS), and other government agencies. The
beneficiaries of SEVIS include government users at DHS, ICE, CBP, CIS, and Federal law
enforcement. Public beneficiaries include the schools, sponsors and F/M/J non-immigrants
and their dependents. SEVIS depends on interfaces with systems across DHS, DoS, and
DoJ to accomplish its mission. SEVIS modernization is fully funded by fees that are collected
by SEVP from the schools, sponsors, and non-immigrants.

2. How does this investment close in part or in whole any identified performance gap in
support of the mission delivery and management support areas? Include an
assessment of the program impact if this investment isn't fully funded.

If the SEVIS investment is not funded national security will be adversely affected by limiting
the ability to track and monitor foreign students, exchange visitors, and their dependents that
are granted entry to the United States. Without a fully funded SEVIS, DHS will be limited in
its ability to collect, maintain, and provide important information to other federal and state
agencies to help ensure only legitimate foreign students and exchange visitors gain entry to
the United States. A shortfall in funding would affect the closure of the various identified
process, performance, functional and technical gaps including (1) the elimination of resource
intensive manual processes; (2) the elimination of document fraud through the use of
electronic forms; (3) Strengthened intelligence collection and analysis capabilities; (4)
Improved data integrity and expanded search, query and reporting capabilities; (5) Improved
methods of information exchange with interfacing agencies and organizations; and (6)
Improved collaboration and data sharing with the law enforcement community.

3. Provide alist of this investment's accomplishments in the prior year (PY), including
projects or useful components/project segments completed, new functionality added,
or operational efficiency achieved.

(1) Several Operations and Maintenance releases were implemented in to the SEVIS
production environment addressing a total of 71 enhancement and corrective system change
requests. (2) SEVIS helpdesk performance recorded an average call answer rate of 97.27
percent and a first call resolution rate of 96.49 percent. (3) Planned and started development
of Release 6.9 to address 18 system change requests. (4) Supported USCIS IOE
transformation requirements and design to ensure the SEVIS service and interoperability of
the systems are coordinated and integrated. (5) The SEVIS Il project began requirements
visualization in support of the requirements definition stage of the IT lifecycle.

4. Provide alist of planned accomplishments for current year (CY) and budget year (BY).

(1) Six scheduled SEVIS enhancement releases are planned for implementation. (2) The
SEVIS Il project will continue requirements visualization, define an architecture prescription,
conduct a project planning review, and enter the acquisition lifecycle obtain phase following
the grant of an acquisition decision currently planned for 4th Quarter. Design and
Development stage activities will be initiated as milestones and gate reviews occur in
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accordance with the master schedule. Significant SEVIS Il acquisition review process

documentation will be completed to include an Acquisition Plan, Concept of Operations,
Integrated Logistics Support Plan, Integrated Master Schedule, Lifecycle Cost Estimate,
Project Managment Plan, Test and Evaluation Master Plan, and procurement package.

5. Provide the date of the Charter establishing the required Integrated Program Team
(IPT) for this investment. An IPT must always include, but is not limited to: a qualified
fully-dedicated IT program manager, a contract specialist, an information technology
specialist, a security specialist and a business process owner before OMB will approve
this program investment budget. IT Program Manager, Business Process Owner and
Contract Specialist must be Government Employees.

2009-11-09
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Section C: Summary of Funding (Budget Authority for Capital Assets)

Sub-Total DME (Including Govt. FTE):

Sub-Total O & M Costs (Including Govt.
FTE):

Total Cost (Including Govt. FTE):
Total Govt. FTE costs:

$64.6
$12.8
$80.8
$112.3
$11.1
$123.4

$204.2
$23.9
44

Table I.C.1 Summary of Funding
PY

2011

$2.1
$3.2
$2.3
$7.6
$10.3
$0.7
$11.0

$18.6
$3.0
16

$-12.0

-39.00%

$2.4
$15.7
$2.4
$20.5
$11.2
$0.8

$12.0

$32.5
$3.2
21

$-9.4

-23.00%

$2.2
$22.2
$2.5
$26.9
$10.9
$0.8

$11.7

$38.6
$3.3
21
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2. If the funding levels have changed from the FY 2012 President's Budget request for
PY or CY, briefly explain those changes:
N/A.

Page 5/ 10 of Section300 Date of Last Revision: 2012-08-19 Exhibit 300 (2011)



EXHIBIT 300 Ull 024-000005363

Section D: Acquisition/Contract Strategy (All Capital Assets)

Table I.D.1 Contracts and Acquisition Strategy

Contract Type | EVM Required | Contracting Procurement Indefinite IDV Solicitation ID Ultimate Effective Date Actual or
Agency ID Instrument Delivery Agency Contract Value Expected
Identifier (PIID) Vehicle ) ($M) End Date
(IDV)
Reference ID
Awarded 7012 HSCETC08J0 HSHQDCO06D00 7001
0011 032
Awarded 7012 HSCETC08J0 HSHQDC06D00 7001
0011 032
Awarded 7012 HSCEMS10F0 HSCEMS09A00 7012
0020 001
Awarded 7012 HSCETC09J0 HSHQDCO06D00 7001
0034 026

2. If earned value is not required or will not be a contract requirement for any of the contracts or task orders above, explain why:
The SAIC visualization services task order is an element of the LECAD contract managed by a COTR outside of the SEVP IT systems
program. Earned Value (EV) is not an element of that task order. EV information is also not a contract requirement of the ALON Project
Management Office support services contract task order . The ALON contract is Firm Fixed Price with set monthly billing amounts and thus not
suitable for earned value reporting. For the contracts without contractual EV reporting requirements, the program will measure performance
through (1) weekly status/progress meetings with the contractor that provide updates on the level of effort, and (2) monthly contractor
performance reporting relative to the contract/task order scope with reviews of the current activities status, milestone progress and projected
activities. Earned Value information is required and is used in the management of the program's Operations & Maintenance contracts with HP
(Formerly EDS). The HP effort is a mixed contract with Cost Plus Fixed Fee and Firm Fixed Price components. The acquisition approach for
planned future SEVIS Il contracts includes Contractor Performance Report (CPR) EV reporting as an element of the procurement/contracting
strategy.

Page 6 /10 of Section300 Date of Last Revision: 2012-08-19 Exhibit 300 (2011)


http://usaspending.gov/customcode/contractsItdashboard.php?contractPIID=HSCETC08J00011&contractIDVPIID=HSHQDC06D00032&contractAgencyID=7012&fundAgencyID=70&idvAgencyID=7001
http://usaspending.gov/customcode/contractsItdashboard.php?contractPIID=HSCETC08J00011&contractIDVPIID=HSHQDC06D00032&contractAgencyID=7012&fundAgencyID=70&idvAgencyID=7001
http://usaspending.gov/customcode/contractsItdashboard.php?contractPIID=HSCETC08J00011&contractIDVPIID=HSHQDC06D00032&contractAgencyID=7012&fundAgencyID=70&idvAgencyID=7001
http://usaspending.gov/customcode/contractsItdashboard.php?contractPIID=HSCETC08J00011&contractIDVPIID=HSHQDC06D00032&contractAgencyID=7012&fundAgencyID=70&idvAgencyID=7001
http://usaspending.gov/customcode/contractsItdashboard.php?contractPIID=HSCEMS10F00020&contractIDVPIID=HSCEMS09A00001&contractAgencyID=7012&fundAgencyID=70&idvAgencyID=7012
http://usaspending.gov/customcode/contractsItdashboard.php?contractPIID=HSCEMS10F00020&contractIDVPIID=HSCEMS09A00001&contractAgencyID=7012&fundAgencyID=70&idvAgencyID=7012
http://usaspending.gov/customcode/contractsItdashboard.php?contractPIID=HSCETC09J00034&contractIDVPIID=HSHQDC06D00026&contractAgencyID=7012&fundAgencyID=70&idvAgencyID=7001
http://usaspending.gov/customcode/contractsItdashboard.php?contractPIID=HSCETC09J00034&contractIDVPIID=HSHQDC06D00026&contractAgencyID=7012&fundAgencyID=70&idvAgencyID=7001

EXHIBIT 300 Ull 024-000005363

Exhibit 300B: Performance Measurement Report

Section A: General Information

Date of Last Change to Activities: 2012-08-19

Section B: Project Execution Data

Table I.B.1 Projects

Project ID Project Project Project Project Project
INE) Description Start Date Completion Lifecycle
Date Cost ($M)
8001 SEVIS Student and Exchange Visitor
Information System.
8002 SEVIS I next Generation Student and
Exchange Visitor Information
System.

Activity Summary

Roll-up of Information Provided in Lowest Level Child Activities

Project ID Name Total Cost of Project] End Point Schedule | End Point Schedule Cost Variance Cost Variance Total Planned Cost Count of
Activities Variance Variance (%) (M) (%) ($M) Activities
($M) (in days)
8001 SEVIS
8002 SEVIS I

Key Deliverables

Project Name Activity Name Description Planned Completion Projected Actual Completion Duration Schedule Variance | Schedule Variance
Date Completion Date Date (MIGEVS)) (MICEVED) (%)

8001 HelpDesk-QTR1 Help Desk Activities 2011-12-31 2011-12-31 2011-12-31 0.00%
(Tier 1,2,3) in QTR1
FY12
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Key Deliverables

Project Name Activity Name Description Planned Completion Projected Actual Completion Duration Schedule Variance | Schedule Variance
Date Completion Date Date (ICEVS)) (MICEVED) (%)

8001 HelpDesk-QTR2  Help Desk Activities 2012-03-31 2012-03-31 2012-03-31 0.00%
(Tier 1,2,3) QTR2
FY12

8001 HelpDesk-QTR3  Help Desk Activities 2012-06-30 2012-06-30 2012-06-30 90 0 0.00%
(Tier 1,2,3) QTR3
FY12

8001 HelpDesk-QTR4  Help Desk Activities 2012-09-30 2012-09-30 91 0 0.00%
(Tier 1,2,3) QTR4
FY12
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Section C: Operational Data

Metric Description

Unit of Measure FEA Performance

Measurement

Table 1.C.1 Performance Metrics

Measurement
Condition

Baseline Target for PY

Actual for PY

Target for CY

Reporting

SEVIS Helpdesk
Average Speed to
Answer

SEVIS Helpdesk First
Call Resolution Rate
measured on average
of all issues received
at Tier-1 will be
resolved on the first
contact to the
helpdesk.

SEVIS Technical
Support Response.
This metric measures
the percentage of
system performance
problems that are
proactively identified
and resolved before
there is a degradation
in system
performance. This
metric is used to
ensure peak
efficiency is
maintained and
services levels
prescribed in the
Engineering SLA are
not breached.

SEVIS System
Availability

SEVIS Application
Quiality (Production
Defects). This metric
is used to determine
whether or not

Category Mapping

Seconds Customer Results -
Timeliness and
Responsiveness
Percent Customer Results -
Service Quality
Percent Technology -
Effectiveness
Percent Technology -
Reliability and
Availability
Percent

Technology - Quality
Assurance
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Over target

60.000000 60.000000
Over target 90.000000 90.000000
Over target 98.000000 98.000000
Over target 99.400000 99.400000
Under target 0.400000 0.400000

28.000000

96.490000

99.500000

100.000000

0.130000

60.000000

90.000000

98.000000

99.400000

0.400000

Frequency

Monthly

Monthly

Monthly

Monthly

Monthly
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Table I.C.1 Performance Metrics

Metric Description Unit of Measure FEA Performance Measurement Baseline Target for PY Actual for PY Target for CY Reporting

Measurement Condition Frequency
Category Mapping

non-compliant data
falls within the
technical
performance
standard thresholds.
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